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Preface: This document was prepared by SCVURPPP to assist Co-permittees to comply with
requirements in Provision C.3.j.i.(1) of the Municipal Regional Stormwater NPDES Permit (MRP) to
develop a Framework (or work plan) for preparing a Green Infrastructure Plan. It is intended to
provide Co-permittees with a format and suggested content for their Green Infrastructure Plan
Frameworks. The Framework must be approved by June 30, 2017 and submitted fo the San
Francisco Bay Regional Water Quality Control Board by September 30, 2017. The use of this
document and associated guidance are at the discretion of each Co-permittee.

The purpose of the Framework is to describe the steps the City of Milpitas will take, the resources
needed, and the schedule to develop a Green Infrastructure (Gl)Plan per the requirements of
the Municipal Regional Stormwater National Pollutant Discharge Elimination System Permit.
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1.0 INTRODUCTION

1.1 What is Green Infrastructure?

“Green Infrastructure” (Gl), also known as “Green Stormwater Infrastructure” (GSl), is
infrastructure that uses vegetation, soils, and natural processes to manage water and
create healthier urban environments. At the scale of a city or county, green
infrastructure refers to the patchwork of natural areas that provides habitat, flood
protection, cleaner air, and cleaner water. At the scale of a neighborhood or project
site, green infrastructure refers to stormwater management systems that mimic nature
by soaking up and storing water.

Examples of Gl include resilient, sustainable systems that slow, filter, harvest, infilirate
and/or evapotranspirate runoff such as: landscape-based stormwater “biotreatment”
using soil and plants ranging in size from grasses to trees; pervious paving systems (e.g.,
interlocking concrete pavers, porous asphalt, and pervious concrete); rainwater
harvesting systems (e.g., cisterns and rain barrels); and other methods to capture and
treat stormwater. These practices are also known as Low Impact Development (LID) site
design and treatment measures.

Gl roadway projects are typically called “Green Streets”. Another term of art related to
street design is “Complete Streets”. This term comes from the transportation field and
deals with the designing of streets that incorporate all modes of travel equally - in
particular to increase safety and access for cyclists and pedestrians. The integration of
the goals of both Complete Streets and Green Streets has coined several new terms
such as “Living Streets”, “Better Streets” and "“Sustainable Streets”. This movement
recognizes that environmentally and holistically designed streets achieve many
benefits: increased multi-modal travel and safety; clean water and air; climate change
resilience and mitigation; placemaking and community cohesion; habitat and energy
savings; and higher property values.

[Describe the terminology that your municipality will use for the Gl Plan.]

1.2 Stormwater Quality Regulatory Requirements

The City of Milpitas is subject to the requirements of the recently reissued Municipal
Regional Stormwater National Pollutant Discharge Elimination System (NPDES) Permit for
Phase | municipalities and agencies in the San Francisco Bay area (Order R2-2015-0049),
also known as the Municipal Regional Permit (MRP), which became effective on
January 1, 2016. The MRP applies to 76 large, medium and small municipalities (cities,
towns and counties) and flood control agencies that discharge stormwater to San
Francisco Bay, collectively referred to as Permittees.

Over the last 13 years, under the MRP and previous permits, new development and
redevelopment projects on private and public property that exceed certain size
thresholds (“Regulated Projects”) have been required to mitigate impacts on water
quality by incorporating site design, pollutant source control, stormwater tfreatment and
flow control measures as appropriate. LID treatment measures, such as rainwater
harvesting and use, infiltration, and biotreatment, have been required on most



Regulated Projects since December 2011. Construction of new roads is covered by
these requirements, but projects related to existing roads and adjoining sidewalks and
bike lanes are not regulated unless they include creation of an additional travel lane.

A new section of the MRP requires Permittees to develop and implement long-term
Green Infrastructure (Gl) Plans for the inclusion of LID measures in storm drain
infrastructure on public and private lands, including streets, roads, storm drains, parking
lots, building roofs, and other elements. The Gl Plan must be completed by September
30, 2019. As part of the GI planning process, the MRP requires Permittees to adopt a
Green Infrastructure Plan Framework (Framework) by June 30, 2017 and submit it to the
Regional Water Quality Control Board (Water Board) by September 30, 2017. The
Framework, a work plan for completing the Gl Plan, must at a minimum include a
statement of purpose, tasks and fimeframes to complete the required elements of the
Gl Plan.

Other sections of the MRP include requirements for municipalities to control pollutants of
concern to water quality in stormwater discharges, including polychlorinated biphenyls
(PCBs), mercury, trash and pesticides. LID measures incorporated info green
infrastructure can help remove these pollutants from stormwater runoff. For this reason,
the MRP establishes a new linkage between public infrastructure retrofits and required
reductions in discharges of certain pollutants, specifically PCBs and mercury. Over the
next few decades, Permittees must reduce the loads of PCBs and mercury in
stormwater discharges through various means, with a portion of these load reductions
achieved through the installation of Gl systems. Permittees in Santa Clara County,
collectively, must implement Gl on public and private property to reduce mercury
loading by 16 grams/year and PCB loading by 37 grams/year by 2020. The load
reductions will continue in future permits. Therefore, these efforts will be integrated and
coordinated countywide for the most effective program. Other pollutants, including
trash and pesticides, should also be coordinated with the Gl program since, when
properly designed, constructed and maintained, biotreatment systems may also be
credited towards trash and pesticide reduction goals.

A key part of the Gl definition in the MRP is the inclusion of both private and public
property locations for Gl systems. This has been done in order to plan, analyze,
implement and credit Gl systems for pollutant load reductions on a watershed scale, as
well as recognize all Gl accomplishments within a municipality. However, the focus of
the Gl Plan and Framework is the integration of Gl systems into public rights-of-way. The
Gl Plan is not intended to impose retrofit requirements on private property, outside the
standard development application review process for projects already regulated by
the MRP, but may provide incentives or opportunities for private property owners to add
or contribute towards Gl elements if desired.

1.3 Purpose of Green Infrastructure Plan and Framework

The purpose of the City of Milpitas Gl Plan is to describe how the City will gradually
transform its urban landscape and storm drainage systems from “gray” to “green”; that
is, shift from fraditional storm drain infrastructure, where stormwater runoff flows directly
from impervious surfaces into storm drains and receiving waters, to a more resilient,
sustainable system that reduces and slows runoff by dispersing it to vegetated areas,
promotes infiliration and evapotranspiration, collects runoff for nonpotable uses, and



treats runoff using biotreatment and other green infrastructure practices. The Gl Plan will
also be used to demonstrate the City's long-term commitment to implementation of
green infrastructure to help reduce loads of pollutants of concern, particularly mercury
and PCBs, discharged in stormwater to local waterways. The Gl Plan will be
coordinated with other City plans, such as land use, tfransportation, parks, urban
forestry, and sustainability plans, to achieve multiple potential benefits to the
community, including improved water and air quality, reduced flooding, increased
water supply, traffic calming, safer pedestrian and bicycle facilities, climate resiliency,
improved wildlife habitat, and a more pleasant urban environment.

The purposes of this Framework are to:
1. Provide some background on the MRP requirements for Gl Planning;
Describe the purpose, goals, and tasks to develop the City's Gl Plan; and,

. Outline the time frames for the creation of the City’'s Gl Plan and other Gl
tasks required in the MRP.

This Framework was reviewed by the Milpitas Planning Commission and approved for
submittal to the Water Board by the Milpitas City Council. The City’s Staff Report and
Resolution are attached as Appendix A and Appendix B, respectively.

This Framework is submitted by the City of Milpitas in compliance with MRP Provision
C.3.J.i.(1).

The Framework must be approved by June 30, 2017 and submitted with the Fiscal Year 2016-
17 Annual Report to the Water Board by September 30, 2017.

1.4 City of Milpitas Description and Background

Incorporated January 26, 1954, the City of Milpitas is located in Santa Clara County,
and has a jurisdictional area of 8,640 acres. According to the 2010 Census, it has a
population of 66,790, with a population density of 4,947.4 people per square mile and
average household size of 3.34. The median household income was $94,589 in 2010. The
City of Milpitas is home to an array of high technology firms and retail centers. The City
of Milpitas is home to innovative, ground-breaking, and inspirational companies such as
Flex, Cisco Systems, KLA-Tencor, FireEye, and View Glass Dynamic, among many others.
There are seven types of land uses within the City of Milpitas. These include commercial
and services, industrial, residential, retail, K-12 schools, urban parks and hillsides open
space. Rich in outdoor recreation amenities, Milpitas offers 34 community parks, 24
tennis courts, and a dynamic, multi-sport complex, while also providing a multitude of
outstanding recreational opportunities, including aquatics, cultural arts and theater,
sports leagues and activities, youth programming, and senior activities and services.



A description of the City of Milpitas characteristics is provided below:

Incorporated Milpitas encompasses 13.5 square miles, all of which are within the
315 square mile Coyote Creek watershed;

The City lies at the base of the Diablo Range, extending from its foothills on an
alluvial plain of the Santa Clara Valley toward San Francisco Bay. Almost half of
the city is east of Interstate 680, where elevations vary from about 40 feet mean
sea level at Evans Road to almost 800 feet at Monument Peak just west of
Calaveras Reservoir. Once on the valley floor, the land falls away from the base
of the hills toward the west, and approaches sea level along the bay;

The hillside area (which comprises almost one half of the city) is generally zoned
for permanent open space, and includes Ed Levin Regional Park;

Significant water bodies include Coyote Creek to the west and Calaveras
Reservoir to the east;

Local runoff flows into creeks and channels that run through the city, ultimately
discharging to San Francisco Bay. Drainage in Milpitas generally is from the
southeast to the northwest. Storm drain systems close to the bay also tend to rely
heavily upon pumping facilities to move water.

Most of the 13.5 square miles of land is situated between two major freeways (I-
880 and I-680) and a county expressway. The City has approximately 10 square
miles of valley floor to the west and four square miles of hillside areas to the east.

Seven types of land uses and zoning (commercial and services, industrial,
residential, retail, K-12 schools, urban parks and hillsides open space;

The City of Milpitas has 23 general plan designations and 20 zoning designations.
The maijority of dwelling units and structures of the City of Milpitas are located in
zoning designations labeled "Single-Family Low Density” and "“Multi-Family High
Density.”

In an effort to proactively limit stormwater runoff, the City allows only either the
width of the garage, or 50% of the lot width measure fat the front property line to
be paved in “Single-Family Low Density” areas. For higher “Multi-Family High
Density” residential areas, the City requires a minimum of 25% of the total lot area
shall be landscaped or recreational open space, to further discourage
impervious surfaces where stormwater does not filirate into the ground.

Development in Milpitas, particularly non-hillside residential, will fend to be infill
development which will become denser as property values escalate;

Recent land use changes and growth have been most concentrated within the
Midtown and Transit Area Specific Plan (TASP) areas;

Storm runoff in Milpitas is collected in a system including over 3,000 catch basins,
underground pipes and a network of street gutters;

Regular and emergency street maintenance includes the cleaning and repair of
138 street miles and sidewalks and the sweeping of 11,600 street curb miles
annually.



The City of Milpitas has developed growth/development forecasts as part of its General
Plan. The following section describes projection scenarios with years and estimated
percent growth in population and/or additional square footage of residential and non-
residential buildings.

Describe the types of growth projections developed either as part of a General Plan or other
planning document through at least 2040 if possible. If no growth projections, generally describe
the expectations for growth.




1.5 City of Milpitas Goals and Overall Approach

Describe City’s specific goals and overall approach to green infrastructure planning, based on its
community characteristics and vision for future development, or the process by which the
municipality will determine its goals and approach. This may include a community-based process,
involving the general public, the development community, local organizations, etc.

The City of Milpitas strives to provide efficient mechanisms to limit the discharge of
stormwater runoff. Staff relies on regulations set forth in Chapter 16 (Stormwater and
Urban Runoff Pollution Conftrol) of the Zoning Code. Such regulations include:

e Requiring all requlated projects not participating in an alternative of in lieu
compliance program to design and construct Low Impact Development source
conftrol, site design and stormwater tfreatment measures in order to reduce water
quality impacts of urban runoff from the entire project site for the life of the
project.

e Requiring low impact development measures to be incorporated in to all
applicable plan documents.

e Ability to inspect whenever necessary that the City has cause to believe that
there exists, or potentially exists, in or upon any premises any condition withch
constitutes a violation of the Stormwater and Urban Runoff Pollution control
chapter.

The City will continue to adhere to the requirements set forth above regarding future
development that may impact stormwater runoff.

An overall goal moving forward will be to increase stormwater tfreatment area and
reduce impervious area. The tasks to achieve this goal are:

e Perform a Gl Feasibility Study to identify opportunities/options with associated
costs that are applicable for Milpitas to implement to meet the Goal.

e Visit various sites that demonstrate Gl elements.

e Incorporate Gl requirements into applicable guiding documents, such as the
General Plan update, Specific Plan updates, Design Guidelines updates, etc.

e Incorporate Gl requirements into applicable public or private projects.

¢ Develop and implement a pilot project at public facilities.




2.0 GREEN INFRASTRUCTURE PLAN ELEMENTS & APPROACH

2.1 Summary of Required Elements

To meet MRP requirements, the City of Milpitas Green Infrastructure (Gl) Plan will need
to contain certain mandatory elements:

¢ Project Identification and Prioritization Mechanism: The Gl Plan must describe the
mechanism by which the City of Milpitas will identify, prioritize and map potential
and planned projects that incorporate green infrastructure components in
different drainage areas within the City of Milpitas. These include public and
private projects that may be implemented over the long term, with milestones for
implementation by 2020, 2030, and 2040. The mechanism must include the
criteria for prioritization and outputs that can be incorporated into the City of
Milpitas long-term planning and capital improvement processes.

e Prioritized Project Locations and Timeframes: The Gl Plan must contain the
outputs resulting from the identification and prioritization mechanism described
above, such as lists and maps of prioritized projects and fimeframes for
implementation. The outputs must also include “targets” or estimates of how
much impervious surface within the City of Milpitas will be converted or “retrofit”
to drain to a green infrastructure feature, such as a vegetated area or
stormwater capture or freatment facility, by the 2020, 2030, and 2040 milestones.

e Completed Project Tracking System: The GI Plan must describe the City of
Milpitas’ process for fracking and mapping completed public and private
projects and making the information available to the public.

¢ Guidelines and Specifications: The Gl Plan must include general design and
construction guidelines, standard specifications and details (or references to
those documents) for incorporating green infrastructure components into
projects within the City of Milpitas. These guidelines and specifications should
address the different street and project types within the City of Milpitas, as
defined by its land use and transportation characteristics, and allow projects to
provide a range of functions and benefits, such as stormwater management,
bicycle and pedestrian mobility and safety, public green space, urban forestry,
etc.

¢ Integration with Other Plans: The Gl Plan must describe its relationship to other
planning documents and efforts within the City of Milpitas and how those
planning documents have been updated or modified, if needed, to support and
incorporate the green infrastructure requirements. If any necessary updates or
modifications have not been accomplished by the completion of the Gl Plan,
the Gl Plan must include a work plan and schedule to complete them.



¢ Evaluation of Funding Options: The Gl Plan must include an evaluation of funding
options for design, construction, and long-term maintenance of prioritized green
infrastructure projects, considering local, state and federal funding sources.

In addition, the City of Milpitas must adopt policies, ordinances, and/or other
appropriate legal mechanisms to allow implementation of the Gl Plan. The City of
Milpitas must also conduct outreach and education to elected officials, department
managers and staffs, developers and design professionals, and the general public as
part of development and implementation of the Gl Plan and implementation of
specific projects within the Gl Plan.

2.2 Approach to Completion of Required Elements

The City of Milpitas is committed to working within its Planning, Engineering and Public
Works Departments and with the Santa Clara Valley Water District and SCVURPPP to
complete the required Gl Plan elements described in Section 2.1. This section describes
the City of Milpitas’ approach to each required element.

2.2.1 Ovutreach and Education

One of the first and most important steps in the development of the Gl Plan is
educating a municipality’s department staff, managers, and elected officials about the
purposes and goals of green infrastructure, the required elements of the Gl Plan, and
steps needed to develop and implement the Gl Plan, and get their support and
commitment to the Plan and this new approach to urban infrastructure. Another
important first step is local community and stakeholder outreach to gain public support.
The City of Milpitas began this process in FY 15-16 and FY 16-17 by completing the
following tasks:

e Convened three interdepartmental meetings with affected department staff
and management to discuss Gl requirements and assigned tasks.

e Discussed with appropriate department staff the MRP requirements to analyze
proposed capital projects for opportunities to incorporate Gl, and completed
the first list of planned and potential Gl projects.

e Provided training to department staff on Gl requirements and strategies using the
Gl workshops and other training tools developed by SCVURPPP.

e Engaged appointed (Planning Commission) and elected officials (City Council)
with a presentation on Gl during a study session or regular meeting fo raise
awareness of the goals and requirements in the MRP and the concepts, intent
and multiple benefits of Gl.



Conducted one presentation to the Planning Commission in May 2017 to
achieve necessary outcomes. Provided opportunity for the public to give input
as appropriate either this meeting of the appointed officials.

Brought a resolution and staff report to the Milpitas City Council in June 2017 to
provide direction to management staff on the assignment of staff and possible
establishment of a GI committee with a set of tasks and schedule.

Coordinated with SCVURPPP on a comprehensive outreach and education
program. Key audiences include: the general public (countywide, and in the
neighborhood or municipality where Gl projects are located); the development
community (e.g., developers, engineers, landscape architects, and contractors);
and elected officials. Incorporated the materials produced by SCVURPPP into
outreach efforts on the local level.

Participated in the stakeholder working group for the Santa Clara Valley Water
District and SCVURPPP project to develop a Storm Water Resource Plan (SWRP)
for the Santa Clara Basin.

The City of Milpitas will conduct or continue to conduct the following education and
outreach activities as part of development of the Gl Plan:

2.2.2

Inter-department meetings to get input on the Gl Plan.

Update elected and appointed officials on Gl Plan development and schedule
for adoption.

Provide outreach to the local community and other stakeholders to get input
and support for the Gl Plan.

Provide outreach to the general public and development community in
coordination with SCVURPPP.

Conduct internal training as needed, and send staff to SCVURPPP trainings.
Continue to participate in the stakeholder working group for the
District/SCVURPPP SWRP.

Project Identification and Prioritization

The City of Milpitas will use the following approaches to identify, prioritize and map
potential and planned projects that incorporate green infrastructure components in
different drainage areas within the City of Milpitas:

a. Coordination with the Santa Clara Basin Stormwater Resource Plan: The Santa

Clara Valley Water District (District) and SCVURPPP obtained a Proposition 1
Stormwater Grant Program planning grant to develop a Stormwater Resource
Plan (SWRP) for the Santa Clara Basin. The SWRP will support the development
and implementation of Gl Plans within the Basin (including the City of Milpitas Gl



Plan)through identification of local and regional opportunities for Gl projects and
development of modeling tools for estimating pollutant load reductions over
future timeframes. The resulting maps and tools will be available for local use by
parficipating municipalities.

The SWRP will also produce a list of prioritized Gl projects eligible for future State
implementation grant funds. Building on existing documents that describe the
characteristics and water quality and quantity issues within the Santa Clara
Basin, the SWRP will identify and prioritize multi-benefit Gl projects throughout the
Basin, using a metrics-based approach for quantifying project benefits such as
volume of stormwater infiltrated and/or treated and quantity of pollutants
removed. The meftrics-based analysis will be conducted using
hydrologic/hydraulic and water quality models coupled with GIS resources and
other tools. The products of these analyses will be a map of opportunity areas for
Gl projects throughout the watershed, an initial prioritized list of potential projects
and strategies for implementation of these and future projects. The list of
potential projects within the City of Milpitas will then be incorporated into the
City’'s list for its Gl Plan.

The scope of work and schedule for the SWRP is provided in Appendix C.

b. Review of Capital Improvement Program Projects for Green Infrastructure
Opportunities: As required by the MRP, the City of Milpitas has begun to prepare
and maintain a list of public and private Gl projects that are planned for
implementation during the permit term, and public projects that have potential
for Gl measures. The first such list was submitted with the FY 15-16 Annual Report.
These lists will be used to provide potential projects for inclusion in the SWRP
development and incorporation into the Gl Plan.

c. Use of Additional Tools to Identify, Prioritize and Map Potential Gl Projects:
Additional efforts will be to to improve GIS mapping and analyses of activities
taken by other jurisdictions to identify, prioritize and map projects.

The GI Plan will also describe the tools and approaches used, the criteria for
prioritization, and the outputs that can be incorporated into the City of Milpitas’ long-
term planning and capital improvement processes.
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2.2.3 Prioritized Project Locations and Timeframes

The Gl Plan will include the prioritized list of projects and map of locations within the
City’s jurisdiction resulting from Task 2.2.2 above, as well as timeframes for
implementation. The outputs will also include “targets” or estimates of how much
impervious surface within the City will be converted or “retrofit” to drain to a green
infrastructure feature, such as a vegetated area or stormwater tfreatment facility, or
converted to pervious surfaces, by the 2020, 2030, and 2040 milestones.

2.24 Completed Project Tracking System

This section of the Gl Plan must describe the City's process for tfracking and mapping
completed public and private projects and making the information available to the
public. The City of Milpitas will work with SCVURPPP to develop a consistent countywide
approach to tracking and mapping completed projects and estimating expected PCB
and mercury load reductions resulting from these projects.

2.2.5 Guidelines and Specifications

The City of Milpitas will support and participate in the SCVURPPP process to develop
and adopt Gl Design Guidelines and Specifications for streetscapes and other public
infrastructure. A set of model Guidelines and Specifications will be developed at the
countywide level which will be used as a reference by the City of Milpitas. City staff will
evaluate the model Guidelines and Specifications for consistency with its own local
standards, and revise existing guidelines, standard specifications, design details, and
department procedures as needed.

The Guidelines and Specifications will also include the results of the regional analysis of
alternative approaches to sizing Gl facilties where project constraints (e.g., limited
space in public right-of-way, utility conflicts, etc.) preclude fully meeting the permit-
required sizing criteria for such facilities. The scope of work for the regional project being
conducted to address this requirement is provided in Appendix D.

2.2.6 Integration with Other Municipal Plans

The City of Milpitas has reviewed its existing municipal planning documents and
Ildentified which documents need to be updated or modified to support and/or be
consistent with the Gl Plan, and the timing for those updates or modifications. A
summary of the results of the municipal plan review and the schedule for updates or
modifications is presented in Table 2 below. If any necessary updates or modifications
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have not been accomplished by the completion of the Gl Plan, the Gl Plan will include
a work plan and schedule to complete them.

Table 2. Schedule for Municipal Plan Updates for Green Infrastructure

Includes If No,
Next Language Date to
Last Projected | to Support | Complete
Name of Plan Updated Update GI? Gl Update
General Plan - Element Yes/No
Transit Area Specific Plan
Midtown Specific Plan
Bicycle/Pedestrian Plan
Storm Drain Master Plan July 2013 TBD No

Urban Forestry Plan¢e?

Parks/Open Space Plangg?

Names of relevant plans; if not completed the review of certain plans to determine whether an
update is needed, put “TBD" in the fourth column. If a plan already includes Gl-related
language (i.e., you've entered “Yes” in the fourth column), dates of past and future updates
are not needed and can be designated as not applicable, or “NA”.

2.2.7 Evaluation of Funding Options

The City of Milpitas currently uses a combination of federal and state grants and
development fees to fund construction of projects in its capital improvement program
(CIP) and other projects. A combination CIP and operating year funding is used for
public street, parking lot and building maintenance; maintenance of stormwater
confrol measures installed at public projects; and maintenance of other landscaped
areas (e.g., parks, medians, public plazas, etc.)

The City of Milpitas will analyze possible funding options to raise additional revenue for
the projects that will eventually be included in the agency’s Gl Plan, including capital
and operation and maintenance (O&M) costs of these projects. Options for capital

project funding include the State Proposition 1 Stormwater Grant Program
implementation grants, Prop 1 IRWMP grants, and California Urban Rivers Grants.

Additional funding options that will be explored by City of Milpitas include:

e Treatment at an Offsite Location — An alternative compliance option in which a
private Regulated Project (one required to treat runoff from created and
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replaced impervious surface on the project) would instead treat runoff from an
equivalent amount of impervious surface offsite, potentially in the public right-of-
way, in LID treatment facilities it would pay to construct (and/or maintain). That
is, the private developer would fund and oversee construction of a potential
green infrastructure project identified by City staff.

¢ Payment of In-Lieu Fees — An alternative compliance option in which the
developer of a private Regulated Project, in lieu of constructing LID tfreatment
facilities on-site, would pay equivalent in-lieu fees for construction and
maintenance of a regional or municipal stormwater treatment (green
infrastructure) facility.

e Public-Private Partnerships — An option in which green infrastructure facilities are
jointly funded by the municipality and a private organization or land owner for
the benefit of both parties.

Additional analysis needed to complete funding options during FY 16-17. Additional references
include the San Mateo County study entitled “Potential Funding Source Analysis and
Recommendations”, and the CASQA LID Funding White Paper (to be completed in Fall 2016).

2.2.8 Adoption of Policies, Ordinances, and Other Legal Mechanisms

The City of Milpitas will review its existing policies, ordinances, and other legal
mechanisms related to current planning procedures and implementation of stormwater
NPDES permit requirements to Identify which documents may need to be updated or
modified to help implement the Gl Plan, and the timing for those actions. A summary of
the results of the policy, ordinance, and legal mechanisms review and the schedule for
actions is presented in Table 3 below. All needed updates, modifications, or new
mechanism(s) will be completed and adopted (if necessary) by September 30, 2019.
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Table 3. Schedule for Municipal Policy, Ordinance and Legal Mechanism Updates [To

be completed]

Policy/Ordinance/Legal
Mechanism

Update
Description Needed?

Update
Schedule

In the GI Plan (or separately in the 2019 Annual Report), the City of Milpitas will describe
any updates to ordinances, policies, plans or programs needed to implement the GI
Plan and associated programs, or state that existing mechanisms are sufficient to

implement the Gl Plan.

2.29 Completion and Adoption of the Gl Plan

The City of Milpitas will draft its Gl Plan to contain all of the elements described above,
obtain reviews and approvals by various departments, Milpitas City Council, and the
public as needed, and submit the GI Plan to the Water Board by September 30, 2019.
Internal deadlines to complete and adopt the Gl Plan are presented in Table 4 below.

Table 4. Schedule for Completion and Adoption of Gl Plan

Task Department(s) Deadline
Prepare draft Gl Plan Planning, Engineering, FY 17-18
Public Works
Review draft Gl Plan Departments FY 17-18
Public input on draft Gl Plan Public FY 17-18
Approve draft Gl Plan Planning, Engineering, FY 17-18
Public Works
Review/consider draft Gl Plan for Milpitas Planning Commission FY 18-19
recommendation to City Council
Approve final Gl Plan Milpitas City Council FY 18-19
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Gl Plan Framework

3.0 GREEN INFRASTRUCTURE PLAN DEVELOPMENT SCHEDULE

This section describes the time frames for completion of the tasks presented in Section 2
to develop and adopt the City of Milpitas Gl Plan.

Include tasks and schedule, below. Provide a description of any assumptions or other
information related to the schedule.

Estimated
Task Responsible Completion
No. Green Infrastructure Plan Development Task Department(s) Date
1 Adopt the Resolution for Gl Plan Planning, FY 16-17
Engineering,
Public Works
2 Perform Gl Feasibility Study and visit various Gl Planning, FY 17-18
sites and develop a pilot project at public Engineering
facilities; Incorporate Gl requirements into
various guiding documents
3 Implement a pilot project at public facilities, Planning, FY 18-19
and facilitate private projects for Gls Engineering,
Public Works
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